

Działania		2015				2016				2017				2018				2019				2020				2021				2022				2023																
Numer działania	Nazwa działania	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV													
A. Działania przygotowawcze																																																		
A.1	Preparatory activities for implementation of the project	X	X																																															
A.2	Purchase of the equipment for conducting field work	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X									
A.3	Creating data base of the area of the project	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X									
A.4	Development of technical documentation for activities aimed at: improving the condition of wetland bird habitats (CCI) and restoring the tupawa river bed (3260-1) and its oxbow lakes (3150-2)	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X																																	
A.5	Development of technical documentation for the construction of the fish pass	X	X	X	X	X	X	X	X	X	X	X																																						
A.6	Development of technical documentation for the construction of the observation platform	X	X	X	X	X	X																																											
C. Konkretnie działania ochronne																																																		
C.1	Improvement of the habitats of wetland birds				X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X									
C.2	Restoration of the bottom of the tupawa valley; beds of lowland and submontane rivers with communities of chrysanthemums (3260-1), oxbow lakes (3150-2) and ash-alder riparian forests (* 91E0)																																								X	X	X	X	X	X	X			
C.3	Improving the ecological corridor of the tupawa River by building a fish pass								X	X	X	X	X	X	X	X	X	X	X	X	X																													
C.4	Limiting anthropopressure in the Gardna IX and X polders by building an observation platform						X	X	X																																									
D. Monitorowanie wpływu działań w ramach projektu																																																		
D.1	Monitoring of the ecological effects of the project	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X				
D.2	Estimating of the socio-economic impact of the planned activities on the economy and society		X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X			
E. Podnoszenie świadomości społecznej oraz upowszechnianie wyników																																																		
E.1	Promotional activity of the project	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X			
E.2	Preparation and fastening of information boards			X	X	X	X	X																																										
E.3	Preparation of scientific report and layman's report(Layman's Report)																																												X	X	X			
E.4	Educational activity of the project	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X		
E.5	The conference summing the project																																													X	X	X		
F. Ogólne zarządzanie projektem i monitorowanie																																																		
F.1	Project managment	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X		
F.2	Steering Committee's work	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
F.3	Creating network with others project	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
F.4	External financial audit																																															X	X	X
F.5	Preparation of the plan of procetion and communication activities after implementation of project																																															X	X	